Hahnemann Memorial
Step & Plaza Repairs
13th Report
NPS- Sept.-Nov. 2006
Beginning to remove steps that are out of alignment.
Brick pavers are removed and will be reset.
Resetting the top steps.
Steps in place.
Work continues to relay the brick plaza. We hope to have it completed in the next several weeks.
Work continues to relay the brick plaza. We hope to have it completed in the next several weeks.
Work continues to relay the brick plaza. We hope to have it completed in the next several weeks.