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 On January 9, 2009, I sent digital photos of the large walnut donor 
plaque as an email attachment to the American Institute of Homeopathy 
Board of Directors, as well as to the Board of the AIHF.  Currently, this 
plaque remains in my office.  I have brought it with me today so that our 
Board members could see it in person.   
 
 While the Hahnemann 
Monument Restoration Project is 
substantially completed, there are two 
areas that still require attention.  The 
first is the grounds of the park on which 
the monument rests, and the second is 
the inactivated fountain at the rear of the 

memorial itself.  November 17, 2008, I had sent an email to Jennifer Talken-Spaulding, 
Cultural Resources Program Manager, National Mall and Memorial Parks of the 
National Park Service, inquiring about these matters.  An email reply from her of 
11/25/2008 and a subsequent telephone conversation prompted her to renew 
conversations with the original project personnel and the Resource Management Staff 
that have been involved in this project since 2004 when the Project Agreement was 
signed.  However, further work was deferred until the spring of 2009.  My 03/23/2009 
email to Ms. Talken-Spaulding having been stymied by their email filters, I followed up 
with a telephone call.  The result of our exchanges is the resolution of the first matter 
with the replacement of the oak sapling depicted in this photograph.  Its placement and 
its prior existence in that place is illustrated in the plat that the NPS has for the 
monumentʼs triangular park. 
 

 The final piece of the Hahnemann Monument Restoration 
Project is the most knotty.  From my original onsite meeting with NPS 
officials, November 26, 2003, it had been made clear that the 
fountain at the rear of the memorial (pictured at left) would present 
the biggest challenge.  Washington, DC, would no longer agree to the 
activation of a fountain that did not re-circulate its water.  Further, 
even if such an alteration were possible, the presence of a working 
fountain would prove to be an attractive nuisance, which could 
damage the memorial due to misuse.  The alternative plan raised 
even at that initial meeting was to replace the circular concrete slab 
(see photograph at right) resting on top of the fountain basin with 
some more attractive alternative.  Having made Ms. Talken-
Spaulding aware of the history of the restoration, including providing 
historic 
correspondence, 

she has come to understand that this is part of the original restoration 
plan.  However, in the current economic climate, there is no room in the 
NPS budget for this final restoration in the next two years.  When I 
informed her that there were further monies in the HMRP funds that 
could be used to expedite and facilitate the completion of the project, 
Ms. Talken-Spaulding called for another onsite meeting with myself and 
other NPS officials, including Karen Cucurullo, who manages their 
public/private contracts and with whom I had worked earlier in this 
project.  This onsite meeting is not likely to happen until later in May due 
to Ms. Talken-Spauldingʼs other responsibilities.  At that time, I will go 
down to the monument to meet with the National Park Service principals. 
 
 


