Hahnemann Memorial Step & Plaza Repairs 13th Report

NPS- Sept.-Nov. 2006

Beginning to remove steps that are out of alignment.



Brick pavers are removed and will be reset.











Resetting the top steps.





Steps in place.



Work continues to relay the brick plaza. We hope to have it completed in the next several weeks.



Work continues to relay the brick plaza. We hope to have it completed in the next several weeks.





Work continues to relay the brick plaza. We hope to have it completed in the next several weeks.





